e
PH ENIX

PHENIX
WEEKLY PLANNING

5/22/2008
Don Lynch

8002 +4oddng [poiuyoa

5/22/08



o Shutdown ‘O8 Schedule
PH ENIX

Shutdown Prep Done
Mu Trigger, RPC Prototype Installation,
New Beampipe, CM Crane, Sta. 1 and MMN

Scaffolding Reviews All Done, Action Items in progress
RPC Prototype C tests (in tent) in progress
Install/field fit CM access stairs in progress
s Build MMN scaffolding 5/22
5 Build Sta. 1 N. scaffolding 5/26
~  MuTr Decapacitations (Sta. 1 N and MMN) 6/2
5 RPC Prototype D tests (in tent) Apr-May
S Design RPC installation fixtures &
N MuTrigger FEE platforms In progress
& Prep work for Mutrgr platforms (water/elec)  May-June
Prep work for RPC proptotype install May-June
move (7) MuID pipes
move gap 5 south 2. tray
End of run Party May 30
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Shutdown ‘08 Schedule, cont'd

Prep RPC Proto, MuTrggr FEE N&S Racks Apr-July

RPC engineering & safety review mid June

MuTrigger FEE N Install July - Aug.

Install MuTrigger N cooling water & air July - Aug.

RPC prototype gas system July - Aug

Move shielding for RPC prototype installation July - Sep

RPC prototype cable routing & support July - Aug

Modify crystal palace & vapor barrier July - Aug

Install MuTrigger FEE N platform&Rack July 15 - Aug 1

RPC prototype install Sep.-Oct. (RPC2 - PHENIX)

(RPC3 - C. Pearson)

Install RPC prototype rack in tunnel south Sep.

Install Mutrigger FEE's in MMS for RPC test Sep.

Install MuTrigger FEE South platform Sep.

Install MuTrgr S rack cooling & electric Sep.

HBD Install Sep.-Oct.

Connect electronics/gas/water/air for RPC Sep. - Nov.

Install MuTrigger N& S racks Sep. - Nov

PC1 west work (needs planning) Sep. - Nov.

CM Crane Install Oct.

DC East?/West Repairs Oct. - Nov.

Replace tunnel shielding Nov. (C. Pearson)
5/22/08
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Shutdown ‘08 Schedule, cont'd

Remove all inst'n equipment(e.g. scaffolds) Oct. - Nov
Gap 5 north piping and cable tray re-loc. Oct. - Dec.
Gap 2 north cable tray & crate re-mounts Oct. - Dec
Fan Tray maintenance Oct. - Dec.
Prep for shutdown 2009 Nov. - Dec
Prep for run 9 Dec

Close shield wall start shifts Dec.

Start physics Jan 1



e
PH-  ENIX

Shutdown '‘0O8 Electrician Work

1) Install 30KVA UPS in Rack Room.
Done

2) Install HVAC cooling and/or fan power circuits into RPC tent. Install fans/cooling units.
3) Run Power to new MuTrgr FEE racks on MMN and MMS

4) Install power and signal cable tray (ceiling suspended) for new DCM rack row - north of
existing DCM racks.

& 5) Assist in signal cable installation for MuTr/RPC upgrades as necessary.

(9]

>

= 6) Upgrade power capacity of Central Magnet power distribution for future bridge rack loads.

e a) Remove existing 15KVA transformer and install 45KVA unit.

o b) Install new (larger size) power cable from rack room to Central Magnet

:§ distribution breaker panels.

S

. 7) Install power feeds to RPC north & south tunnel racks from IR power panels.

3 NOTE: MuTr north power panel has no available breakers to feed north tunnel racks (south panel

*® has spare breakers for use). More engineering analysis is required to determine if the north
power panel should be increased in size or for installation of a sub panel branch can be
accomplished.
8) Install 120 volt AC power drops into new control room annunciator alarm rack (rack room).
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Work Permit Requirements

CM Crane Installation
RPC Prototype Installation
HBD re-installation

PC1 Repairs

These WP's not needed until Sept.

(More will be needed - to be added to the list as appropriate)

5/22/08



T
PH ENIX

8002 +40ddng |oo1uyd2)

PHENIC Engineering and Technical
Support Group
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Spreadsheets updated, please
review/correct/return to D. Lynch
ASAP.
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Shutdown Work $$%

Projects Include:

CM Crane

. New 40 mm ID beampipe

. RPC Factory

. RPC Prototype Installation

. RPC Final Installation

. MuTrigger FEE Upgrade

CM Access Stairs

. MuTr Decapitations

. 6as House Reorganizationmaintenance
10. Bridge Rework

11.HBD Re-installation

12.DC East & West Repairs
13.PC1 Repair

14.Rack room UPS upgrade
15.Bridge Power upgrade

16.Rack Room Update
17.Detector Rack Fan tray replacement
18.Safety System Upgrade
19.Cooling Water system upgrade
20.DAQ/Trigger Upgrade

21 .DCM II Development

22.VTX support

23.FVTX support

24 .NCC support
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MuTrgr North FEE Rack Platform
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MuTrigger North Rack
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MuTrigger South Rack
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Shelf & Pb brick concept
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S ENIX RPC Absorber Concept
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RPC Absorber Concept

T e
PH- ENIX

Uses 112 2x4x8
PB bricks, 22
need to be cut

8: 12 inches deep
5 (RPC group

® requsted 35 mm
l.é (13.8 in)

5/22/08
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RPC Prototype

Rec'd dim's and lifting points from Larry B.

Need to decide on prototype orientation and
alignment for Sta 1 & 2 based on absorber

location.
!'é: { .E:- ........... o : Jl-r
i i SRS j = ,f'l?:
H , //
11 A
A
S— 4
5/22/08

15



e
PH-  ENIX

8002 +Joddng [pa1uyd2)

(2) ~1 Ton thru-the-wall AC's

available from CA-D

208V Need isolated electrical source

Storage Shelving: 2 additional sets
rec'd. Kenny is assembling them.

RPC Factory Support, cont.

5/22/08
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Combined CM Crane, MMN & Station 1 scaffolding Review

Crane installation =/
Postponed until fall /4K
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Station 2/3 construction is underway
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New Beampipe
PHENIX Design & Review
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Station

1 MuTrigger FEE's
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Station-1 Mount

RIKEN/RBRC
Itaru Nakagawa
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Clearance Btwn Hatch

2.576" OS)™ =

[ 1 new Chassis (36mm) 2
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BBC LCables
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Mid-Quadrant Clearance
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Additional LV Channel

Station-1 | Station-2 | Station-3 Total
North 20+4 40 56 116+4
LV
Channel

Number of Signal Cables stays same, because number of boards
are conserved.

5/22/08
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CM Access
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CM Access
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Safety, Security, etc.

.
PH  ENIX
First-aid, DOE-Recordable, and DART Cases 4/23- 5 21
2 Recordable & DART, 1 First Aid
An employee fell while trying to cross the curbing between the west
parking lot and the road adjacent to Building 400, injuring a knee and
g fracturing an ankle. DART & Recordable
8 An employee was bending over to place a bundle of cardboard on a two-
b foot tall table when he injured his lower back. First Aid
g An employee was walking around a piece of equipment he was working
=) on and tripped over an extension cord. Falling, he struck his right hand
against steel scaffolding, injuring the knuckles at the base of the
middle and ring fingers. Prescription drugs were prescribed by the
treating physician and the employee has lost time. DART &
Recordable
5/22/08
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- Where To Find
PH ENIX - .
PHENIX Engineering Info
Monday 5/26 is Memorial Day and a LAB Holiday.
3 Enjoy your long weekend and remember those who have
g sacrificed so that we can have all that we have.

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

o o - - o o o J' o o o o e o o o
http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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